
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:27 PM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 034 Date: 15-Mar-2010 Monday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 188

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:
Corssbeam #1, (CB1), was erected over the weekend and the bolting continues today . By the time I
arrived to observe some of the progress, all of the bolts and pins for Condition 1 were installed on the
Interior splice plate and Top splice plate. Bolts were being installed on the Exterior splice plates throughout
the morning on both the East and West sides of the Crossbeam. Thanh Le is observing the installation on
site today; see his diary for more details.
I spoke with John Callaghan this morning about the schedule for the week . It is as follows:

SPLICE 1:
·Backgouge the backing bar on the Bottom Plate weld.
·Finish the welding of the two Edge Plates then backgouge the backing bars .
·Finish welding the South Side Plate splice.
·Start the North Side Plate splice weld.
·Pretension the rest of the bolts on the Longitudinal Diaphragms.

SPLICE 2:
·Prepare for welding the Top Plate weld
·Continue to prepare for backgouging the Bottom Plate backing bar .

CROSSBEAM 1:
·Continue to bolt the splice plates all over the Crossbeam throughout the week .

Accrued 2 hours of overtime covering and documenting the Contractors operations.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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